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Overview

This section of the report is intended to provide an executive-level performance overview.  Unless 
otherwise noted, all information is as of September 2008.

Included in this section are descriptions of significant accomplishments considered to have made the 
greatest contribution toward safe, timely, and cost-effective cleanup; progress against the contract with 
RL; project cost summary analysis; and overviews of safety and critical issues that identify the high-level 
challenges to achieving cleanup progress.

Top FY 2008 Accomplishments

Nuclear Materials Stabilization and Disposition (Project 
Baseline Summary [PBS] RL-0011)

Disposition the Plutonium Finishing Plant (PFP) Facility

• Completed stabilization activities on the 232-Z duct in the 291-Z building.  

• Completed 216-Z-9 Facility Condition Analysis.

• Issued the Removal Action Work Plan (RAWP) for the removal of the 216-Z-9 structures five months 
ahead of the 9/30/08 commitment date.

• Completed process equipment removal on glove box HA-23S.

• Completed cleanout of the Plutonium Reclamation Facility (PRF) column glove box 42.
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Spent Nuclear Fuel (SNF) Stabilization and Disposition 
(PBS RL-0012)

• K East Basin Deactivation and Decommissioning (D&D):  

– Completed removal of the K East Basin Superstructure.  

– Completed downgrade of the K East Basin.  

• KBC Project:   
– Completed successful Operational Readiness Review for restart of Multi-Canister Overpack (MCO) 

operations at K West and the Cold Vacuum Drying Facility (CVDF).  
– Completed shipment of all found fuel from the K West Basin (shipped MCOs 387 and 388).  
– Completed all canister debris sorting from K West Basin.   
– Accepted three additional PAS-1 casks from Washington Closure with found fuel.   
– Completed K West final pass vacuuming.

• STP:  
– STP established a robust testing capability at the Maintenance and Storage Facility (MASF).

• Completed cleanout of the Plutonium Reclamation Facility (PRF) column glove box 42.

• Completed FY 2008 progress toward de-inventory of PFP DOE-STD-3013 containers.

− Reconciled planned versus action shipment through September 2008.

• Issued contract for fabrication of 13 Hanford Unirradiated Fuel Package (HUFP) shipping containers.
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Top FY 2008 Accomplishments, continued

Solid Waste Stabilization and Disposition (PBS RL-0013)
and Operate Waste Disposal Facility (PBS RL-0080)

Safeguards and Security (PBS RL-0020)

• Safeguards and Security Project was recertified as Voluntary Protection Program (VPP) “Star” Site. 

• Transuranic (TRU) Waste:  completed 54 shipments (550 cubic meters [m3 ]) to the Waste Isolation Pilot 

Plant (WIPP); certified a total of 2,987 m3 in FY 2008.

• TRU Waste Retrieval: a total of 3,064 m3 of suspect TRU waste was retrieved.

• Mixed Low-Level Waste (MLLW) Processing: 

– A total of 1,117 m3 of M-91-42 waste (contact-handled MLLW) was dispositioned in FY 2008.

– A total of 137 m3 of M-91-43 waste (remote-handled and contact-handled MLLW in large 

containers) was dispositioned in FY 2008.

• Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Milestones: seven of seven 

milestones due in FY 2008 were completed on or ahead of schedule. 
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Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)

• Implemented Slightly Irradiated Fuel Program.

• Installed the Joint Conflict and Tactical Simulation (JCATS) system.

• Completed the FY 2008 contract deliverable for administrative well decommissioning; a total of 2,525 
wells  have been decommissioned.

• Completed all 51 sites as outlined in the Sampling Analysis Instructions.  

• Completed Tri-Party Agreement Milestone M-24-57P, “Complete 15 Groundwater Monitoring Wells by 
September 30, 2008” more than nine months ahead of time. 

• Completed the 200-ZP-1 Pump and Treat four-well expansion two weeks ahead of schedule.

• Completed the 100-NR-2 apatite barrier injections for chromium 6 plume control six weeks ahead of 
schedule.   
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Top FY 2008 Accomplishments, continued

Nuclear Facility Decontamination and Decommissioning
(D&D), Remainder of Hanford (PBS RL-0040)

Nuclear Facility D&D, Fast Flux Test Facility (FFTF)   

(PBS RL-0042)

• Completed 231-Z Nuclear Facility Hazard Reduction.

• Completed excavation for 29,000 tons of contaminated soil in the BC Control Area. 

• Completed draining the PUREX V-11 tank and shipment to the Effluent Treatment Facility. 

• Completed modifications and upgrades to 181B and 182B facilities to minimize chances of an event that 

could disrupt the flow of export water to the 200 Area Plateau (Project L-626, 100B Area Export Water 

System Reliability Enhancements).  

• Completed mortar lining of a 12-inch diameter sanitary water line located in the 200 East Area that 

furnishes water to the 200 East Tank Farm facilities and the Waste Treatment Plant (Project L-429, 
Mortar Lining 4th Street – 200 East Area). 

• Implemented Doe Order 430.1B, Real Property Asset Management.
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• Removed the last nuclear fuel from FFTF with the completion of 11 Fuel Shipments to  the Idaho 

National Laboratory (INL) one month earlier than planned.

• Completed lay-up of Interim Examination and Maintenance (IEM) Cell on July 23, 2008, two months 

ahead of schedule.

• Removed five polychlorinated biphenyl (PCB ) transformers, then shipped them and approximately 

2,250 gallons of PCB coolant offsite.

• Deactivated the FFTF liquid radioactive waste system and transferred approximately 4,200 gallons of 

liquid low level radioactive waste (water) to the Liquid Effluent Receiving Facility.

• Completed disposition of spare parts and vacated five warehouses in the 400 area.   
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Notable September Accomplishments

Nuclear Materials Stabilization and Disposition 
(PBS RL-0011)

SNF Stabilization and Disposition (PBS RL-0012)

• K East D&D Project (D&D):

– Completed  removal of the K East Basin Superstructure (September 18, 2008).   

– Removed balance of K East Hose-in-Hose and disposed of it at ERDF.

• KBC Project – Legacy Fuel Removal:

– Shipped MCO 388 to the Canister Storage Building (CSB) with found fuel from K West Basin.

• K West Floor and Pit Sludge Retrieval (FPSR)

Disposition the PFP Facility

• Completed process equipment removal from PRF column gloveboxes 50 and 60 to the point that CA and 
CC column removal work was initiated.

• Resumed planning activities for 234-5Z Active Remote Mechanical A and Remote Mechanical C 
(RMA/RMC) D&D scope.
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• K West Floor and Pit Sludge Retrieval (FPSR)

– Completed 30 percent component designs for the above and below-water "Direct Grouting" 
systems.

– Implemented DOE-STD1189 Safety-in-Design standard with the "Direct Grout" designs.

– Initiated  Alternatives Analysis per DOE O 413.3A and Critical Decision (CD)-1 guidance.  

– Completed analysis that allows the project to size separate the Knock-Out Pot (KOP) sludge 
stream, which will allow the >600 micron material to be handled in a similar process as Spent 
Nuclear Fuel.

Solid Waste Stabilization and Disposition (PBS RL-0013)
and Operate Waste Disposal Facility (PBS RL-0080)

• Completed seven shipments (59 m3) of TRU waste to WIPP in September.   

• A total of 490 m3 of suspect TRU waste was retrieved during September
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Notable September Accomplishments, continued

Safeguards and Security (PBS RL-0020)

Soil and Water Remediation Groundwater/Vadose Zone 
(PBS RL-0030)

• Submitted the Hanford Patrol FY 2009 Annual Training Plan to RL.  

• Hanford Patrol Pistol team earned 158 awards at the National Police Pistol Competition held 

in Albuquerque.  (This was the greatest number of awards ever earned by Hanford Patrol in an event.)  

• Submitted the 2008 Site Safeguards and Security Plan (SSSP).    

• River Corridor:

– Completed the bulk of the construction activity associated with the KX Expansion Pump-and-Treat 
System on September 22, 2008

• Central Plateau:  

– At 200-BC-1, completed all 16 Direct Push Technology (DPT) boreholes and the gamma and 
neutron logging in the B-53 trench.   Also: completed the eight DPT boreholes and slim-line 
gamma logging in the B-14 Crib footprint.   

– At 200-CW-1, geophysical logging has been completed in the four shallow DPT boreholes in 
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– At 200-CW-1, geophysical logging has been completed in the four shallow DPT boreholes in 
216-T-4B, and five in B Pond were completed September 18, 2008.   

– At 200-IS-1, all 68 direct pushes are complete and all logging has been completed.   

• Integration: 

– Completed 83 percent of baseline wells to be sampled (2024 of 2403 wells).

Nuclear Facility Decontamination and Decommissioning
(D&D), Remainder of Hanford (PBS RL-0040)

• Issued BC Cribs Environmental Restoration Contract (ERC) Validation Report.  

• Completed gamma and neutron logging of the sixteen shallow DPT boreholes in 200-B-53A trench.

• Completed  Executive Order 13423, Transformational Energy Action Management Initiatives, and DOE 

Order 430.2B (gap analysis related to the National Energy Policy Act).
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Notable September Accomplishments, continued

Nuclear Facility D&D, Fast Flux Test Facility (FFTF)   

(PBS RL-0042)

• Vacated 4732-A Warehouse.  

• Shipped PCB Transformer X-11 offsite.

SNF Stabilization and Disposition (PBS RL-0012)

Current Issues

• K Basins Closure Project  

– Major fuel processing equipment failures.

– Maintaining qualified staff.

– Multi-Canister Overpack minimum weight.   
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• K East D&D Project

– Change  from One Time Request for Shipping (OTRS) to Special Packaging Authorization 
(SPA) has added complexity to project requirements.  

– Hazards Analysis for the lower section of basin demolition.

• STP   

– FY 2010 funding targets did not support processing KOP via the MCO alternative.  This will 
limit project scope per the priorities reviewed with RL.  

– Uncertainty in disposal path for the KOP sludge, due to suspension of commingling with 
Settler Tank Sludge.   

– Addressing potential for a new RH-TRU storage facility
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Safety Overview

The focus of this section is to document trends in occurrences.  FH continues to focus on improving safety 
through the efforts of the PHMC workforce as they implement the Integrated Environmental Safety and 
Health Management System, work towards achieving and maintaining Voluntary Protection Program “Star” 
status, and accomplish work through enhanced work planning.  Safety and health statistical data is 
presented below.  The safety charts are reported according to Occupational Safety and Health 
Administration (OSHA) standards. 

Total OSHA Recordable Case Rate: 

There were three recordable injuries 
reported in September, one of which 
was a Restricted Work Activity case.  
The OSHA case rate remains stable; 
calendar year and fiscal year  rates are 
slightly above the Fluor corporate goal.

CY = 0.86

FY = 0.78

Goal = 0.60
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OSHA Days Away From Work (DAFW) Case Rate: 

There were no DAFW injuries reported 
in September.  The case rate remains 
stable on the 0.17 baseline.    

Safe Hours = 1,144,853 

CY = 0.86

FY = 0.78

Goal = 0.00
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Safety Overview, continued

First Aid Case Rate: 

August and September have 
returned to baseline following the 
significant increase noted for May 
and July.  Source of increase was 
primarily due to the usual seasonal 
insect bites.  

CY = 8.70

FY = 7.98
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DART Case Rate

Avg = 0.41
(Mar 06 - Oct 06)

Days Away Restricted/Transferred (DART) Case Rate: 

There was one DART case in 
September.  The case rate remains 
stable on the current baseline.

CY = 0.37

FY = 0.32

Goal = 0.15
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Schedule/Cost Performance  ($M)
Both Current Month and Cumulative-to-Date (that is, FY 2004 to present) performance is presented 
below.  Variances addressed are at the Cumulative-to-Date level.

Budgeted Cost of 

Work Scheduled

Budgeted Cost of 

Work Performed

Actual Cost of 

Work Performed

Schedule 

Variance $

Schedule 

Variance 

%

Cost 

Variance $

Cost Variance 

%

Budget At 

Completion

HQ-0012X SNF Stablization and Disposition Storage Ops $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

RL-0011 Nuclear Materials Stabilization & Disposition $6.2 $8.7 $9.7 $2.5 40.2% -$0.9 -10.8% $87.4

RL-0012 SNF Stabilization & Disposition $11.4 $12.3 $13.6 $0.9 7.9% -$1.3 -10.8% $99.0

RL-0013 Solid Waste Stabilization & Disposition $36.3 $24.7 $26.5 -$11.6 -32.0% -$1.8 -7.3% $227.4

RL-0020 Safeguards & Security $8.6 $8.4 $9.4 -$0.2 -2.7% -$1.0 -12.3% $75.8

RL-0030
Soil & Water Remediation, Groundwater/Vadose 

Zone
$11.1 $13.2 $15.4 $2.1 18.8% -$2.2 -16.4% $103.0

RL-0040 Nuclear Facility D&D, Remainder of Hanford $13.2 $9.4 $13.7 -$3.8 -28.6% -$4.3 -45.1% $80.2

RL-0041 Nuclear Facility D&D, RC Closure Project $0.4 $0.7 $0.2 $0.3 71.0% $0.5 71.1% $2.7

RL-0042 FFTF Project $2.2 $1.8 $2.2 -$0.4 -17.0% -$0.4 -22.9% $19.4

RL-0043 HAMMER $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

RL-0080 Operate Waste Disposal Facility $0.2 $0.3 $0.3 $0.0 15.8% $0.0 -7.7% $2.3

HQ-MS100 HAMMER $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

Subtotal Sub-project Work scope $89.7 $79.5 $91.0 -$10.2 -11.4% -$11.5 -14.5% $697.2

4.4.6.1+.2 Request for Services & HAMMER RFSs $10.1 $10.2 $8.2 $0.1 0.0% $2.1 20.2% $31.4

4.4.6.3 Work Orders from PNNL $0.7 $0.7 $0.8 $0.0 -1.6% -$0.2 -27.4% $5.2

4.4.6.4 Work Orders from BHI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 0.0% $0.0

4.4.6.6 Work Orders from BNI $0.0 $0.0 $0.0 $0.0 0.0% $0.0 57.7% $0.2

4.4.6.7 Work Orders from CH2M HILL $5.4 $5.4 $3.8 $0.0 0.0% $1.5 28.7% $31.6

4.4.6.9 Work Orders from AMH $0.0 $0.0 $0.0 $0.0 0.0% $0.0 53.2% $0.2

4.4.6.10 Work Orders from ATL $0.0 $0.0 $0.0 $0.0 0.0% $0.0 64.4% $0.1

4.4.6.11 Work Orders from WCH $0.6 $0.6 $0.6 $0.0 0.0% $0.0 -3.9% $4.8

4.4.6.12 RFSs from National Guard Bureau $0.1 $0.1 $0.2 $0.0 0.0% -$0.1 -89.3% $1.0

Total Work For Others $17.0 $17.1 $13.8 $0.1 0.6% $3.3 19.5% $74.5

Total FH Contract Work scope $106.8 $96.5 $104.8 -$10.3 -9.6% -$8.3 -8.7% $771.7

Current Period (September)

Budgeted Cost of 

Work Scheduled

Budgeted Cost of 

Work Performed

Actual Cost of 

Work Performed

Schedule 

Variance $

Schedule 

Variance 

%

Cost 

Variance $

Cost Variance 

%

Budget At 

Completion   (thru 

FY 2008)

HQ-0012X SNF Stablization and Disposition Storage Ops $2.5 $2.5 $2.4 $0.0 0.0% $0.1 3.5% $2.5

RL-0011 Nuclear Materials Stabilization & Disposition $671.3 $670.6 $627.5 -$0.7 -0.1% $43.1 6.4% $671.3

Cumulative-To-Date (FY 2004-Present)
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CTD Schedule Performance: Cumulative-to-date contract schedule performance reflected a 
-$37.7M/-1.0 percent unfavorable variance.  The most significant schedule variances are discussed in
Section D, Nuclear Facility D&D, Remainder of Hanford, and Section F, Solid Waste Stabilization and 
Disposition.

CTD Cost Performance: Cumulative-to-date contract cost performance reflected a +$41.4M/+1.1 
percent variance.  The most significant cost variances are discussed in Section B, Nuclear Materials 
Stabilization and Disposition, and Section C, SNF Stabilization and Disposition.  

RL-0011 Nuclear Materials Stabilization & Disposition $671.3 $670.6 $627.5 -$0.7 -0.1% $43.1 6.4% $671.3

RL-0012 SNF Stabilization & Disposition $598.1 $594.7 $670.8 -$3.4 -0.6% -$76.1 -12.8% $598.1

RL-0013 Solid Waste Stabilization & Disposition $874.3 $861.8 $848.8 -$12.6 -1.4% $13.0 1.5% $874.3

RL-0020 Safeguards & Security $340.2 $339.4 $335.6 -$0.8 -0.2% $3.8 1.1% $340.2

RL-0030
Soil & Water Remediation, Groundwater/Vadose 

Zone
$311.6 $307.1 $308.7 -$4.4 -1.4% -$1.5 -0.5% $311.6

RL-0040 Nuclear Facility D&D, Remainder of Hanford $335.8 $324.6 $317.7 -$11.2 -3.3% $6.8 2.1% $335.8

RL-0041 Nuclear Facility D&D, River Corridor Closure $33.1 $33.1 $28.9 $0.0 0.0% $4.2 12.7% $33.1

RL-0042 FFTF Project $168.4 $166.9 $164.6 -$1.5 -0.9% $2.3 1.4% $168.4

RL-0043 HAMMER $7.3 $7.3 $7.4 -$0.1 -1.2% -$0.1 -1.7% $7.3

RL-0080 Operate Waste Disposal Facility $19.3 $18.7 $16.6 -$0.6 -2.9% $2.2 11.5% $19.3

HQ-MS100 HAMMER $8.0 $7.9 $7.9 -$0.1 -1.2% $0.0 -0.6% $8.0

Subtotal Sub-project Work scope $3,370.0 $3,334.6 $3,336.9 -$35.4 -1.0% -$2.3 -0.1% $3,370.0

4.4.6.1+.2 Request for Services & HAMMER RFSs $87.1 $85.7 $71.0 -$1.4 -1.6% $14.7 17.2% $87.1

4.4.6.3 Work Orders from PNNL $40.0 $39.9 $37.3 $0.0 -0.1% $2.7 6.7% $40.0

4.4.6.4 Work Orders from BHI $5.4 $5.0 $4.3 -$0.4 -7.2% $0.7 14.3% $5.4

4.4.6.5 Work Orders from HEHF $0.3 $0.3 $0.2 $0.0 0.0% $0.1 35.2% $0.3

4.4.6.6 Work Orders from BNI $1.7 $1.6 $0.7 $0.0 -0.2% $0.9 54.7% $1.7

4.4.6.7 Work Orders from CH2M HILL $180.7 $180.3 $158.3 -$0.4 -0.2% $22.0 12.2% $180.7

4.4.6.8 Work Orders Fabrication Services $3.4 $3.4 $2.3 $0.0 0.0% $1.1 32.2% $3.4

4.4.6.9 Work Orders from AMH $1.3 $1.3 $1.1 $0.0 0.0% $0.2 15.2% $1.3

4.4.6.10 Work Orders from ATL $0.3 $0.3 $0.3 $0.0 0.0% $0.1 27.9% $0.3

4.4.6.11 Work Orders from WCH $16.3 $16.1 $15.0 -$0.2 -1.1% $1.2 7.2% $16.3

4.4.6.12 RFSs from National Guard Bureau $2.3 $2.3 $2.2 $0.0 0.0% $0.1 5.0% $2.3

Total Work For Others $338.7 $336.3 $292.6 -$2.4 -0.7% $43.7 13.0% $338.7

Total FH Contract Work scope $3,708.7 $3,670.9 $3,629.5 -$37.8 -1.0% $41.4 1.1% $3,708.7

NOTE:  Numbers rounded to nearest $0.1M.
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Schedule/Cost Performance ($M), continued

Oct-07 Nov-07 Dec-07 Jan-08 Feb-08 Mar-08 Apr-08 May-08 Jun-08 Jul-08 Aug-08 Sep-08

Monthly BCWS 44.2 60.9 60.6 58.8 57.5 58.2 48.4 74.7 59.0 73.6 69.2 106.7 

Monthly BCWP 49.0 58.3 57.7 55.5 47.2 56.4 66.7 70.1 58.6 72.1 74.1 96.6 

Monthly ACWP 37.0 66.1 58.7 57.1 52.6 45.9 56.4 73.8 60.0 71.2 59.0 104.8 

CTD BCWS 2981.2 3042.1 3102.7 3161.5 3219.0 3277.1 3325.5 3400.2 3459.2 3532.9 3602.0 3708.7 

CTD BCWP 2957.5 3015.7 3073.5 3129.1 3176.2 3232.6 3299.4 3369.4 3428.1 3500.2 3574.3 3670.9 

CTD ACWP  2924.4 2990.5 3049.0 3106.2 3158.8 3204.7 3261.2 3334.9 3394.8 3465.9 3524.8 3629.5 
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FY 2008 FH Funds vs. Spend Forecast ($M)

NOTE:  Numbers rounded to nearest $0.1M.

SNF Stablization and Disposition Storage Ops HQ-0012X $0 $0 $0 

Nuclear Materials Stabilization & Disposition RL-0011 $89.1 $81.0 $8.1 

SNF Stabilization & Disposition RL-0012 $107.4 $107.3 $0.1 

Solid Waste Stabilization & Disposition RL-0013 $248.5 $233.3 $15.2 

Safeguards & Security RL-0020 $86.9 $76.6 $10.4 

Soil and Water Remediation, Groundwater/ 

Vadose Zone
RL-0030 $113.7 $106.4 $7.3 

Nuclear Facility D&D, Remainder of Hanford RL-0040 $88.8 $84.5 $4.3 

Nuclear Facility D&D, RC Closure Project RL-0041 $3.0 $3.0 $0.0 

FFTF Project RL-0042 $22.3 $21.3 $1.1 

HAMMER RL-0043 $0.1 $0.1 $0.0 

Operate Waste Disposal Facility RL-0080 $3.5 $3.5 $0.0 

HAMMER HQ-MS100 $0.0 $0.0 $0.0 

$763.4 $717.1 $46.3

Variance 

+ / ( - )

                                                    Total FH

FY 2008 

Actual Costs
PBS Title PBS

Total FY 2008 

Funding
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Milestone Performance

Tri-Party Agreement milestones represent significant events in project execution.  DOE Enforceable 
Agreement milestones were established to provide high-level visibility to critical deliverables and specific 
status on the accomplishment of these key events.  The FY 2008 Enforceable Agreement milestone 
information provided herein is based upon the current baseline including RL-approved changes.  Changes 
from month-to-month in both the total number of milestones to be completed and in the forecast status of 
upcoming milestones are the result of Baseline Change Request (BCRs) approved during the reporting 
period.

Enforceable Agreement milestone, M-091-42J, “Certify 4,200 Cubic Meters Contact-Handled Transuranic 
Mixed Waste (CH-TRUM) by December 31, 2007,” was missed.*  This milestone’s completion is projected 
outside of the FH contract term as quantities are unachievable due to the combination of waste not being 
available, and necessary throughput exceeds TRU waste processing capacity.  

Note: the table below reflects data from the Hanford Site Technical Database.  All of the Tri-Party 
Agreement Enforceable Agreement milestones due in FY 2008 are reported herein, including any completed 
in previous years (e.g., FY 2006 or FY 2007).  

*  See letter FH-0701993 R1

FISCAL YEAR-TO-DATE

Completed 

Early

Completed 

On 

Schedule

Completed 

Late
Overdue

Forecast 

Early

Forecast 

On 

Schedule

Forecast 

Late

Total        

FY 2008

16 0 0 1 0 0 0 17

REMAINING SCHEDULED

MILESTONE TYPE

Enforceable Agreement
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Gold Metrics

There was ibe Industrial Facility dispositioned in September.  Building MO731, mobile office at Gate 813 
was removed on September 29, 2008. 

1st 2nd 3rd Jul Aug Sep 4th FY 2008 FY 2008 
Qtr Qtr Qtr 2008 2008 2008 Qtr To Date Total

RL Planned        -          -          -          -          -          -          -             -            -   
Actual        -          -          -          -          -          -          -             -            -   

RL Planned        -          -          -          -          -             -            -   
Actual        -          -          -          -          -          -          -             -            -   

RL Planned        -          -          -          -          -          -          -             -            -   

Actual        -            1        -            2          7          1        10          11         11 

RL Planned        -          -          -          -          -            9          9           -             9 

Actual        -          -          -          -          -             -            -   

RL Planned          -          -          -          -          -          -          -             -            - 

Actual 0.19 0.05          -          -          -          - 0.23 0.23

RL Planned      118      118      118        39        39        39      118        470       470 

Actual      119      138      155        71          8        59      138        549       549 

RL Planned        27        27        27          9          9          9        27        106       106 

Actual      855      178      256        28        93      105      226     1,514    1,514 
Low-Level and Mixed Low-Level 

Waste disposed (cubic meters)

Measure/Units

Industrial Facility Completions  

(# of facilities)   

Transuranic Waste shipped for 

disposal at WIPP (cubic meters)

Spent Nuclear Fuel packaged for final 

disposition (MTHM)

Radioactive Facility Completions         

(# of facilities) 

Nuclear Facility Completions              

(# of facilities) 

Remediation Complete   

(# of release sites)   
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Government Furnished Services/Items

There are no RL GFS/I action/commitments required within the next 30 days (including any open Items from 
prior periods) to support FH’s accelerated cleanup.   NOTE:  GFS/I data is through October 15, 2007.

Contract Deliverables
Listed below are the near-term FH Contract Deliverable action/commitments required to support FH’s 
accelerated cleanup.  Only data for the next 30 days (including any open Contract Deliverables from prior 
periods) are shown.  Items highlighted in “gold” reflect the affected PI.  Items in “pink” reflect an overdue 
status.  NOTE:  All contract deliverable data is through October 15, 2008. 

 

Ref ID  SOW Section  WBS Scope  Responsibility  Requirement Deliverable 

FH Letter 
No. & 
Date 

Completed 

Needed 
GFS/GFI  

 
RL Letter 

No. & Date 

Completed 

CD0097  PHMC, C.4.2.2, 
DELIVERABLES, 
DELIVERABLES/COMPLET
IONS 

4.03.01.07.08  
Asset 
Disposition 
(Investment 
Recovery 
Operations)  

• Business 
Services  

• PHMC, 
C.4.2.2, 
DELIVERABLE
S 

Utilization and Disposal of Excess & 
Surplus Personal Property Report  

Due: Annually  

Utilization 
and Disposal 
of Excess & 
Surplus 
Personal 
Property 
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Property 
Report (2008) 
Planned: 31 
October 
2008  

CD0108  PHMC, C.3.8.1, 
DELIVERABLES, 
DELIVERABLES/COMPLET
IONS 

4.02.06  
Maintain Safe 
& Compliant 
200 Area 
TEDF 
Operations  
4.02.07  
Maintain Safe 
& Compliant 
300 Area 
TEDF 
Operations  

• Waste 
Stabilization & 
Disposition  

• PHMC, 
C.3.8.1, 
DELIVERABLE
S 

Department of Natural Resources Land 
Lease Monitoring Report 

Due: Monthly  

Department 
of Natural 
Resources 
Land Lease 
Monitoring 
Report (Sep 
2008) 
Planned: 31 
October 
2008  

  

CD0111  PHMC, C.4.2.34, 
DELIVERABLES, 
DELIVERABLES/COMPLET
IONS 

4.03.01.07.08  
Property 
System 
Management  

• Business 
Services  

• PHMC, 
C.4.2.34, 
DELIVERABLE
S 

Physical Inventory Report  
Due: Annually  

Physical 
Inventory 
Report (2008) 
Planned: 01 
November 
2008  
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Contract Deliverables, continued
 

Ref ID  SOW Section  WBS Scope  Responsibility  Requirement  Deliverable 

FH Letter 

No. & 
Date 

Completed 

Needed 
GFS/GFI  

 
RL Letter 

No. & Date 
Completed 

CD0114  PHMC, C.4.2.41, 
DELIVERABLES, 
DELIVERABLES/COMPLET
IONS 

4.03.05.06  
Material 
Control and 
Accountability  

• Safeguards & 
Security  

• PHMC, 
C.4.2.41, 
DELIVERABLE
S 

Nuclear Material Accountability 
Transaction Data Report 

Due: Monthly  

Nuclear 
Material 
Accountability 
Transaction 
Data Report 
(Sep 2008) 
Planned: 13 
October 
2008  

  

CD0115  PHMC, C.4.2.41, 
DELIVERABLES, 
DELIVERABLES/COMPLET
IONS 

4.03.05.07  
Safeguards & 
Security  

• Safeguards & 
Security  

• PHMC, 
C.4.2.41, 
DELIVERABLE
S 

Nuclear Material Balance Report 
Due: Monthly  

Nuclear 
Material 
Balance 
Report (Sep 
2008) 
Planned: 15 
October 
2008  

  

CD0116  PHMC, C.4.2.41, 
DELIVERABLES, 

4.03.05.07  
Safeguards & 

• Safeguards & 
Security  

• PHMC, 
C.4.2.41, 

Status Report on DOE Findings 
Due: Quarterly  
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DELIVERABLES, 
DELIVERABLES/COMPLET
IONS 

Safeguards & 
Security  

Security  C.4.2.41, 
DELIVERABLE
S 

Due: Quarterly  

Status Report 
on DOE 
Findings (4th 
Qtr 2008) 
Planned: 20 
October 
2008  

  

CD0119  PHMC, C.4.2.41, 
DELIVERABLES, 
DELIVERABLES/COMPLET
IONS 

4.03.05.03  
Information 
Security  

• Safeguards & 
Security  

• PHMC, 
C.4.2.41, 
DELIVERABLE
S 

Classification Officers Report  
Due: Quarterly  

Classification 
Officers 
Report (4th 
Qtr 2008) 
Planned: 20 
October 2008 

  

CD0120  PHMC, C.4.2.41, 
DELIVERABLES, 
DELIVERABLES/COMPLET
IONS 

4.03.05.06  
Material 
Control and 
Accountability  

• Safeguards & 
Security  

• PHMC, 
C.4.2.41, 
DELIVERABLE
S 

Category of Ending Inventory Report 
Due: Quarterly  

Category of 
Ending 
Inventory 
Report (4th 
Qtr 2008) 
Planned: 15 
October 2008 
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Contract Deliverables, continued
 

Ref ID  SOW Section  WBS Scope  Responsibility  Requirement  Deliverable 

FH Letter 

No. & 
Date 

Completed 

Needed 
GFS/GFI  

 
RL Letter 

No. & Date 
Completed 

CD0122  PHMC, C.4.2.41, 
DELIVERABLES, 
DELIVERABLES/COMPLET
IONS 

4.03.05.01  
Hanford Patrol  

• Safeguards & 
Security  

• PHMC, 
C.4.2.41, 
DELIVERABLE
S 

Protective Force Strength Report  
Due: Quarterly  

Protective 
Force 
Strength 
Report (4th 
Qtr 2008) 
Planned: 20 
October 2008 

  

CD0169  PHMC, C.5.3.4, 
DELIVERABLES, 
DELIVERABLES/COMPLET
IONS 

4.04.04  
Contract 
Reporting 
(Baseline)  

• Project Systems 
& Support  

• PHMC, 
C.5.3.4, 
DELIVERABLE
S 

Project Hanford Management Contract 
Performance Report 

Due: Monthly  

Project 
Hanford 
Management 
Contract 
Performance 
Report (Sep 
2008) 
Planned: 28 
October 2008 

  

CD0173  PHMC, C.5.3.1, 
DELIVERABLES, 
DELIVERABLES/COMPLET

4.04.02  
Accounting 
System  

• Business 
Services  

• PHMC, 
C.5.3.1, 
DELIVERABLE

Financial Information System (FIS) 
Management & Reporting System 

(MARS)  
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DELIVERABLES/COMPLET
IONS 

System  DELIVERABLE
S 

(MARS)  
Due: Month-End Deadlines  

Financial 
Information 
System (FIS) 
Management 
& Reporting 
System 
(MARS) (Sep 
2008) 
Planned: 10 
October 2008 

  

CD0177  PHMC, C.4.2.19, 
DELIVERABLES, 
DELIVERABLES/COMPLET
IONS 

4.04.02  
Accounting 
System  

• Business 
Services  

• PHMC, 
C.4.2.19, 
DELIVERABLE
S 

U.S. Department of Labor Form 5500 - 
Annual Return of Fiduciary of Employer 

Benefit Trust 
Due: Annually 

U.S. 
Department of 
Labor Form 
5500 - Annual 
Return of 
Fiduciary of 
Employer 
Benefit Trust 
(2008) 
Planned: 15 
October 2008 
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Contract Deliverables, continued
 

Ref ID  SOW Section  WBS Scope  Responsibility  Requirement  Deliverable 

FH Letter 

No. & 
Date 

Completed 

Needed 
GFS/GFI  

 
RL Letter 

No. & Date 
Completed 

CD0210  PHMC, C.5.9.4, 
DELIVERABLES, 
DELIVERABLES/COMPLET
IONS 

4.03.01.01.01  
Energy 
Management  

• Closure Services 
& Infrastructure  

• PHMC, 
C.5.9.4, 
DELIVERABLE
S 

FH Annual Energy Management Report 
Due: Annually  

FH Annual 
Energy 
Management 
Report (2008) 
Planned: 09 
November 
2008  

 GF0152 
DOE 
guidance for 
Annual 
Energy 
Managemen
t Report. 
(2008)  

CD0271  PHMC, C.5.3.1, 
DELIVERABLES, 
DELIVERABLES/COMPLET
IONS 

4.04.02  
Accounting 
System  

• Business 
Services  

• PHMC, 
C.5.3.1, 
DELIVERABLE
S 

Depreciation Charges 
Due: Monthly  

Depreciation 
Charges (Sep 
2008) 
Planned: 10 
October 2008 

  

CD0272  PHMC, C.5.3.4, 
DELIVERABLES, 
DELIVERABLES/COMPLET
IONS 

4.04.03.14  
Contract 
Reporting 
(Human 
Resources)  

• Workforce 
Services  

• PHMC, 
C.5.3.4, 
DELIVERABLE
S 

Equal Employment Opportunity (EEO)1 
Report - Required by and sent to the 

U.S. Department of Labor  
Due: Annually  

Equal 
Employment 
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Employment 
Opportunity 
(EEO)1 
Report - 
Required by 
and sent to 
the U.S. 
Department of 
Labor (2008) 
Planned: 31 
October 2008 

CD0273  PHMC, C.5.3.1, 
DELIVERABLES, 
DELIVERABLES/COMPLET
IONS 

4.04.02  
Accounting 
System  

• Business 
Services  

• PHMC, 
C.5.3.1, 
DELIVERABLE
S 

Erroneous Payment Report  
Due: Quarterly  

Erroneous 
Payment 
Report (4th 
Qtr 2008) 
Planned: 15 
October 2008 
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Contract Deliverables, continued 

Ref ID  SOW Section  WBS Scope  Responsibility  Requirement  Deliverable 

FH Letter 

No. & 
Date 

Completed 

Needed 
GFS/GFI  

 
RL Letter 

No. & Date 
Completed 

CD0277  PHMC, C.5.3.1, 
DELIVERABLES, 
DELIVERABLES/COMPLET
IONS 

4.04.02  
Accounting 
System  

• Business 
Services  

• PHMC, 
C.5.3.1, 
DELIVERABLE
S 

Fiscal Year 200X Travel Target Report 
[include FY200X Travel Target for 

following year in End of FY Report] 
Due: Semi-Annual as requested  

Fiscal Year 
2008 Travel 
Target Report 
[include 
FY200X 
Travel Target 
for following 
year in End of 
FY Report] 
(2nd Half 
FY2008) 
Planned: 19 
October 2008 

  

CD0281  PHMC, C.5.3.1, 
DELIVERABLES, 
DELIVERABLES/COMPLET
IONS 

4.04.02  
Accounting 
System  

• Business 
Services  

• PHMC, 
C.5.3.1, 
DELIVERABLE
S 

Fluor Hanford, Inc., Cost Submittal 
FHXXXX 

Due: Monthly  

Fluor Hanford, 
Inc., Cost 
Submittal 
FHXXXX (Sep 
2008) 
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2008) 
Planned: 10 
October 2008 

CD0284  PHMC, C.5.3.2, 
DELIVERABLES, 
DELIVERABLES/COMPLET
IONS 

4.04.04  
Baseline  

• Project Systems 
& Support  

• PHMC, 
C.5.3.2, 
DELIVERABLE
S 

GFS/I Report 
Due: Quarterly  

GFS/I Report 
(4th Qtr 2008) 
Planned: 15 
October 2008 

  

CD0285  PHMC, C.5.3.4, 
DELIVERABLES, 
DELIVERABLES/COMPLET
IONS 

4.04.03.05  
Contract 
Reporting 
(Internal Audit) 

• Internal Audit  • PHMC, 
C.5.3.4, 
DELIVERABLE
S 

Internal Audit Quarterly Status Report  
Due: Quarterly  

Internal Audit 
Quarterly 
Status Report 
(4th Qtr 2008) 
Planned: 20 
October 2008 

  

CD0288  PHMC, C.5.1.1, 
DELIVERABLES, 
DELIVERABLES/COMPLET
IONS 

4.04.03.03  
Environmental 
Protection  

• Environment, 
Health, Safety, & 
Quality  

• PHMC, 
C.5.1.1, 
DELIVERABLE
S 

National Pollutant Discharge Elimination 
System Discharge Monitoring Report  

Due: Monthly  

National 
Pollutant 
Discharge 
Elimination 
System 
Discharge 
Monitoring 
Report (Sep 
2008) 
Planned: 25 
October 2008 
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Contract Deliverables, continued
 

Ref ID  SOW Section  WBS Scope  Responsibility  Requirement  Deliverable 

FH Letter 

No. & 
Date 

Completed 

Needed 
GFS/GFI  

 
RL Letter 

No. & Date 
Completed 

CD0290  PHMC, C.5.3.4, 
DELIVERABLES, 
DELIVERABLES/COMPLET
IONS 

4.03.01.07.08  
Contract 
Reporting 
(Acquisitions)  

• Business 
Services  

• PHMC, 
C.5.3.4, 
DELIVERABLE
S 

Procurement Balanced Scorecard  
Due: Annually  

Procurement 
Balanced 
Scorecard (FY 
2008) 
Planned: 31 
October 2008 

  

CD0298  PHMC, C.5.3.4, 
DELIVERABLES, 
DELIVERABLES/COMPLET
IONS 

4.04.03.14  
Contract 
Reporting 
(Human 
Resources)  

• Workforce 
Services  

• PHMC, 
C.5.3.4, 
DELIVERABLE
S 

VETS-100 Report - Required by and sent 
to the U.S. Department of Labor  

Due: Annually  

VETS-100 
Report - 
Required by 
and sent to 
the U.S. 
Department of 
Labor (2008) 
Planned: 31 
October 2008 

  

CD0300  PHMC, C.4.2.52, 
DELIVERABLES, 
DELIVERABLES/COMPLET

4.03.01.01.03  
Utilities 
Operations 

• Closure Services 
& Infrastructure  

• PHMC, 
C.4.2.52, 
DELIVERABLE

200E, 200W, 400 Area Drinking Water 
Report 

Due: Monthly  
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DELIVERABLES/COMPLET
IONS 

Operations 
and 
Maintenance--
Water 
Compliance 
and Sampling  

DELIVERABLE
S 

Due: Monthly  

200E, 200W, 
400 Area 
Drinking 
Water Report 
(Sep 2008) 
Planned: 10 
October 2008 

  

CD0401  PHMC, C.4.2.11, 
DELIVERABLES, 
DELIVERABLES/COMPLET
IONS 

4.04.03.11  
Operations 
Assurance  

• Environment, 
Health, Safety, & 
Quality  

• PHMC, 
C.4.2.11, 
DELIVERABLE
S 

Performance Analyses and Identification 
of Recurring Occurrences (Quarterly)  

Performance 
Analyses and 
Identification 
of Recurring 
Occurrence 
(4th Qtr 2008) 
Planned: 20 
October 2008 

  

CD0601  PHMC, C.5.3.4, 
DELIVERABLES, 
DELIVERABLES/COMPLET
IONS 

4.04.03.14  
Contract 
Reporting 
(Human 
Resources)  

• Workforce 
Services  

• PHMC, 
C.5.3.4, 
DELIVERABLE
S 

Davis-Bacon Semi-Annual Enforcement 
Report 

Due: Semi-Annually by the 1st Friday of 
April and October  

Davis-Bacon 
Semi-Annual 
Enforcement 
Report (2nd 
half FY2008) 
Planned: 15 
October 2008 
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Contract Deliverables, continued
 

Ref ID  SOW Section  WBS Scope  Responsibility  Requirement  Deliverable 

FH Letter 

No. & 
Date 

Completed 

Needed 
GFS/GFI  

 
RL Letter 

No. & Date 
Completed 

CD0604  PHMC, C.5.9.7, 
DELIVERABLES, 
DELIVERABLES/COMPLET
IONS 

4.04.03.03  
TPA Support  

• Environment, 
Health, Safety, & 
Quality  

• PHMC, 
C.5.9.7, 
DELIVERABLE
S 

TPA milestone status reports and 
statistics 

Due: Monthly  

TPA 
milestone 
status reports 
and statistics 
(Sep 2008) 
Planned: 15 
October 2008 

  

CD0640  PHMC, C.4.2.54, 
DELIVERABLES, 
DELIVERABLES 

4.04.03.14  
Hanford Site 
Benefit Plans 
for Employees 
and Retirees  

• Workforce 
Services  

• PHMC, 
C.4.2.54, 
DELIVERABLE
S 
• PHMC, 
H.26(a)(10) 

[Fernald Legacy] Cost Management and 
Status Report for each Legacy Plan (See 

H.26(a)(10)) ( Quarterly)  

Cost 
Management 
and Status 
Report for 
each Legacy 
Plan (See 
H.26(a)(10)) 
(4th Qtr 2008) 
Planned: 14 
November 
2008  
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2008  

CD0642  PHMC, C.4.2.54, 
DELIVERABLES, 
DELIVERABLES 

4.04.03.14  
Hanford Site 
Benefit Plans 
for Employees 
and Retirees  

• Workforce 
Services  

• PHMC, 
C.4.2.54, 
DELIVERABLE
S 
• PHMC, 
H.26(a)(10) 

[Fernald Legacy] U.S. Department of 
Labor Form 5500s - Annual Return of 

Fiduciary of Employer Benefit Trust (See 
H.26(a)(10)) (Annually)  

U.S. 
Department of 
Labor Form 
5500s - 
Annual Return 
of Fiduciary of 
Employer 
Benefit Trust 
(See 
H.26(a)(10)) 
(2008) 
Planned: 03 
November 
2008  

  

CD0645  PHMC, C.4.2.54, 
DELIVERABLES, 
DELIVERABLES 

4.04.03.14  
Hanford Site 
Benefit Plans 
for Employees 
and Retirees  

• Workforce 
Services  

• PHMC, 
C.4.2.54, 
DELIVERABLE
S 
• PHMC, 
H.26(a)(10) 

[Fernald Legacy] Pension Plan Actuarial 
Valuation Report (See H.26(a)(10)) 

(Annually)  

Pension Plan 
Actuarial 
Valuation 
Report (See 
H.26(a)(10)) 
(2008) 
Planned: 16 
October 2008 
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Contract Deliverables, continued
 

Ref ID  SOW Section  WBS Scope  Responsibility  Requirement  Deliverable 

FH Letter 

No. & 
Date 

Completed 

Needed 
GFS/GFI  

 
RL Letter 

No. & Date 
Completed 

CD0648  PHMC, C.4.2.54, 
DELIVERABLES, 
DELIVERABLES 

4.04.03.14  
Hanford Site 
Benefit Plans 
for Employees 
and Retirees  

• Workforce 
Services  

• PHMC, 
C.4.2.54, 
DELIVERABLE
S 
• PHMC, 
H.26(b)(1)(ii) 

[Fernald Legacy] Pension Trust 
Statement (See H.26(b)(1)(ii)) (Quarterly) 

Pension Trust 
Statement 
(See 
H.26(b)(1)(ii)) 
(4th Qtr 2008) 
Planned: 14 
November 
2008  
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